WWTU Project Payments

As of May 26, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
l
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 |$ 36130000 | % 25,176.00 | $ - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | § 198,500.00 | $ 706,800.00 | $ 621,225.00 | $ - $ 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | § - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)] $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 34430000 $ 17,00000 | $ 361,30000|$  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 402,699.43 $ - $ 402,699.43 | reimb to City by SFR]
|Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00 | $ 1,054.00 | $ - $ 1,054.00 0.71%
cton Engineering: (Greeley & Hansen) 308,000.00 $ 308,000.00 | $ 3,788.00 | $ $ 1.23%
iction; nEr 15.000.0 5 a2 ' s $ 11.02%
3 8

2014 SRF LOAN $ 2,610,000.00 | $  235,595.00 | § 259,009.00 | $ 494,604.00 18.95%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 | $  200,328.41 | $ - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of May 26, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
Wet Weather Facility Improvements LTy~
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.001 % 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 | $ - $ 4,567.00 114.18%
| Construction: (Layne Heavy Civil, Inc) 1S 44351000 § 1200935 § 4556093518 42081205 & 1464935 § 43546140 eEBEN
IMPROVEMENT FUND $ 513,910.00 | $§ 12,099.35 | $ 526,009.35|{$  491,779.05 14,649.35 | § 506,428.40
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | 10,453.22 | § - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension =
~JDesngn Study (Greeley & Hansen) $ 25000.00 ) 1% 25,000. 007 $ 2403565 | o ' $ 2403565 )
| Preliminary Engineering: (Greeley& Hansen) s 8 50000 $ 12422700 § 311 ‘iL] § sbagovse 8§ 212250 § '305,;32_5208?1\‘ - 9827
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34 110 00 $ 31,610. 00 $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $§ 370,837.00 |$  359,848.23 | § 2,122.50 | $ 361,970.73
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 105,899.64 | § - $ 105,899.64 91.29%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00|$ 1,676,354.31 % - $ 1,676,354.31 85.60%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,782,253.95 | $ - $ 1,782,253.95 85.92%
Chemical Feed Facilities for Phosphorus Removal -
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 1 $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 423158 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 [ $ 24,000.00 | § - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00]% 133,987.06 | $ - $ 133,987.06 53.59%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 31,000.00 | § - $ 31,000.00 50.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 {$ 270,328.64 | $ - $ 270,328.64
::Ccnsrtmct'ioh:vv(Layné,;He‘a'ily Civil.Inc) 1$ 75300000 § . § 7853454818 66035057 § @ B531286 & 74566343 | o
2014 CONSTRUCTION FUND $ 753,090.00 | $ 32,255.48 |$ 78534548!%  660,350.57 | $ 85,312.86 | $ 745,663.43
CSO Relief Interceptor Sewer
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 $ - $ - 0.00%
IMPROVEMENT FUND $ 52,400.00 | $ - $ 52,400.00 | $ - $ - $ -
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